

**ITEM REQUIRING BOCC APPROVAL
(1 ITEM)**

**1. CHANGE ORDER #3 - 2018 COLD MIX & GRAVEL -- PUBLIC WORKS
FUNDING -- R342 COLDMIX REPL-16+**

RFB #18-0014 S/C #8000130837

	Flint Hills Materials, LLC
Additional mobilization (Cook Airfield)	\$3,500.00
Additional traffic control (Cook Airfield)	\$1,800.00
Transition milling (Cook Airfield) - 100 sq. yds. @ \$58.00/sq. yd.	\$5,800.00
Bituminous surface construction (BM-1) (Cook Airfield) - 383 tons @ \$58.02/ton	\$22,221.66
Bituminous base construction (BM-2) (Cook Airfield) - 766 tons @ \$35.00/ton	\$26,810.00
Total	\$60,131.66

On the recommendation of Joe Thomas, on behalf of Public Works, Richard Powell moved **accept the change order from Flint Hills Materials, LLC in the amount of \$60,131.66**. Ellen House seconded the motion. The motion passed unanimously.

Adding paving on 73rd St. South & 139th St. East to service Cook Airfield.

Note: The original purchase order 4300060700 is for \$739,455.00. Cumulative total for change orders 1-3 is \$488,930.31 and represents a 66.1% increase to the original contract.

Change Order #1

Water was bid at one unit; modification is for the total units to be used during construction.
Micro Cracking and Testing: soil conditions warrant this additional pavement treatment.
Total addition \$73,242.00.

Change Order #2

Conversion of an additional two miles of gravel township roads to county paved roads:
1. Hoover Road from 69th St. N. to 77th St. N.
2. Tyler Road from 77th St. N. to 85th St. N.
Total addition: \$355,556.65.

Questions and Answers

Tom Stolz: Are we attaching to a contract that was already out? Adding on to another project?

Joe Thomas: Yes sir.