CAPITAL IMPROVEMENT PROGRAM (CIP) AMENDMENT FORM

1. Department/Contact Person: David Spears, P.E., Director of Public Works

2. Project Title: B-484: Bridge on 95th St. South between Broadway and the KTA

3. Request Status: Previously Approved Project (complete table below)

Year Approved	Original Budget	Requested Change	Revised Total
2017	\$100,000	\$8,200	\$108,200

4. Justification: Discuss the need for the project, how it will improve delivery of services, and improve efficiency, along with the scope of capital work to be completed. Please address the urgent need of this project and what qualifies this project to be reviewed outside of the CIP budget process. Please summarize below, if additional space is needed, then provide the detailed narrative in CIP Attachment Form A.

The 2017 CIP included funding for design of 4 bridges. When contracts were awarded, the actual cost of design for 2 bridges exceeded the CIP estimate while the actual cost of design of two of the bridges was less than the CIP estimate. The total cost of 2017 bridge designs was within the total budget for bridge designs. This is one in a series of CIP amendments required to adjust the budgets in each project to the actual contract amounts.

Public Works recommends the transfer of \$8,200 from B-485 Design (21494-231) to B-484 Design (21495-231).

CAPITAL IMPROVEMENT PROGRAM (CIP) AMENDMENT FORM

5. Cost and Funding: Outline all project costs, by appropriate project phase, based on the anticipated schedule. Select below the table who developed the estimate and when. A dated, written copy of the estimate must be attached. Then, select the funding source and provide a brief explanation of how the project will be funded, and explanation if selecting "other".

Project Phase	2017	2018	2018	2021	2022	Total
Right of Way		\$50,000				\$50,000
Design	\$108,200					\$108,200
Construction			\$1,450,000			\$1,450,000
Utility Relocation		\$50,000				\$50,000
	\$108,200	\$100,000	\$1,450,000			\$1,658,200

Estimate Developed By: Department

Date: June 12, 2017

Funding Type: Cash

Public Works recommends the transfer of \$\$8,200 from B-485 Design (21494-231) to B-484 Design (21495-231).

6. Operating Budget Impact: No Budget Impact

Outline estimated operating impacts occurring as a result of this project. Below the table, discuss these operating impacts and funding strategy. Be sure to seek expert assistance when appropriate.

Operating Impact	2013	2014	2015	2016	2017	Total
Total Revenue						
Personnel						
Contractual						
Commodities						
Equipment						
Total Expenses						
FTE(s)						

CAPITAL IMPROVEMENT PROGRAM (CIP) AMENDMENT FORM

7. CIP Committee Recommendation: Choose an item.

8. Agenda Recommendation: Choose an item.

Michael Scholes			Date	
	Consent	Regular Agenda		