

Sedgwick County

525 North Main Street 3rd Floor Wichita, KS 67203

Legislation Details (With Text)

File #: 18-907 Version: 1 Name:

Type: Amendment/Addendums Status: Consent Agenda

File created: 10/16/2018 In control: Board of Sedgwick County Commissioners

On agenda: 10/24/2018 Final action:

Title: Capital Improvements Program Amendment NCAT Water Intrusion Repairs

Sponsors:

Indexes:

Code sections:

Attachments: 1. NCAT Repairs CIP Amendment 2

| Date | Ver. | Action By | Action | Result |
|------------|------|---|--------------------------|--------|
| 10/24/2018 | 1 | Board of Sedgwick County Commissioners | Adopt the Consent Agenda | Pass |

Capital Improvements Program Amendment NCAT Water Intrusion Repairs

Recommended Action: Approve the request of providing additional funding in the amount of \$172,191.90 from the CIP Reserve Fund to facilitate the CIP Amendment for the NCAT Water Intrusion Repairs.

NCAT panel repair/replacement was approved as a 2018 CIP Amendment, using funds received from a legal settlement in 2016. The amount available for this project after legal fees and design is \$174,308.10.

This project went out to bid in January of 2018 and all bids received back were \$150,000.00 over budget and included a high probability of increased costs based on potential unforeseen and unknown conditions found during the repair.

An alternative product solution was also explored but was estimated to be more than \$200,000.00 over budget and would be an entire material change to the exterior of the building.

Project Services and SJCF Architecture re-evaluated the bid documents and scope of work in an effort to provide a clearer and more defined scope of work as well as seeking a "not to exceed" bid. A new bid form was organized and released July of 2018. Two bids were received in August 2018, the lowest bid was \$330,000.00, which leaves a budget shortfall of \$155,691.90. This shortfall and a 5% project contingency results in the total amount of \$172,191.90 additional funds being requested.

Alternatives: NA

Financial Considerations: Sufficient budget authority exists in the CIP Reserve Fund for this CIP Amendment and the \$155,691.90 will be transferred from the CIP Reserve to the project upon approval of the CIP Amendment.

File #: 18-907, Version: 1

Legal Considerations: NA

Policy Considerations: NA