
CAPITAL IMPROVEMENT PROGRAM (CIP) AMENDMENT FORM 
 

1. Department/Contact Person:    

 

2. Project Title:   

 

3. Request Status: Previously Approved Project (complete table below) 

 

4. Justification: Discuss the need for the project, how it will improve delivery of services, and 

improve efficiency, along with the scope of capital work to be completed. Please address the urgent 

need of this project and what qualifies this project to be reviewed outside of the CIP budget process.  

Please summarize below, if additional space is needed, then provide the detailed narrative in CIP 

Attachment Form A.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Year Approved Original Budget Requested Change Revised Total 

2017 $1,700,000.00 ($1,700,000.00) 0 

David Spears, P.E., Director of Public Works 

B-473:  Bridge on Broadway between 117th St. N. and 125th St. N. 

An imbalance between authorized budget authority and actual balances in the Sales Tax Fund (231) 

requires that projects be reprioritized and rescheduled.  A total of four bridge projects that were 

approved for construction in 2016 and 2017 are recommended for deferral to later years.  Approval 

of this CIP Amendment will remove this project from the approved CIP.  The project will be 

programmed to a later year during preparation of the 2018 – 2022 CIP.  



CAPITAL IMPROVEMENT PROGRAM (CIP) AMENDMENT FORM 
 

 

5. Cost and Funding: Outline all project costs, by appropriate project phase, based on the anticipated 

schedule. Select below the table who developed the estimate and when. A dated, written copy of the 

estimate must be attached. Then, select the funding source and provide a brief explanation of how 

the project will be funded, and explanation if selecting “other”. 

 
Estimate Developed By: Department   Date: February 21, 2017 
 
Funding Type: Choose an item. 

 

 

 

 

 

6. Operating Budget Impact: No Budget Impact     

 Outline estimated operating impacts occurring as a result of this project. Below the table, discuss 

these operating impacts and funding strategy. Be sure to seek expert assistance when appropriate. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Project Phase 2016 2017 2018 2019 2020 Total 
Right of Way       

Design       

Construction       

Utility Relocation       

       

Operating Impact 2013 2014 2015 2016 2017 Total 
Total Revenue       
       Personnel        

Contractual       

Commodities        

Equipment       

Total Expenses       

FTE(s)       

  

 



CAPITAL IMPROVEMENT PROGRAM (CIP) AMENDMENT FORM 
 

       

7. CIP Committee Recommendation: Recommended 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

8. Agenda Recommendation: Consent 

 

Approved for Consent by email dated 2/27/17. 

   

 

Michael Scholes      Date 

 

   Consent   Regular Agenda 

The CIP amendment was posted to the eline CIP site on Wednesday, February 22, 2017, and 

members of the CIP Committee were notified of the posting the same day.  As of noon on Monday, 

February 27, 2017, the following members had concurred: 

  

David Spears 

 Lindsay Poe Rousseau 

 Steve Claassen 

 Scott Knebel (responded by email – does not have access to eline) 

 Tom Stoltz 

 

There had been no response from Tom Golden.  The majority of the committee had concurred so 

the CIP Amendment is considered to be recommended to the County Manager. 

 

X  


