
CAPITAL IMPROVEMENT PROGRAM (CIP) AMENDMENT FORM 
 

1. Department/Contact Person:    

 

2. Project Title:   

 

3. Request Status: Previously Approved Project (complete table below) 

 

4. Justification: Discuss the need for the project, how it will improve delivery of services, and 

improve efficiency, along with the scope of capital work to be completed. Please address the urgent 

need of this project and what qualifies this project to be reviewed outside of the CIP budget process.  

Please summarize below, if additional space is needed, then provide the detailed narrative in CIP 

Attachment Form A.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Year Approved Original Budget Requested Change Revised Total 

New 0 $50,000 $50,000 

David Spears, P.E., Director of Public Works 

R-343:  Multi-use Path on Rock Road from Derby to Mulvane 

  St. South between Broadway and the KTA 

The project is scheduled for construction with federal TA funding in 2018.  Public Works had 

planned on in house design of the project but the recent loss of a CAD drafting technician (and an 

expected 3 month time frame to refill the position) has necessitated taking some in house design 

work to the private sector.  Public Works recommends the use of a consulting engineer on this 

project to ensure that KDOT and FHWA timelines are met.  Public Works requests that a project 

budget be established for design of R-343. 

 

Public Works recommends the transfer of $50,000 from B-485 Design (21494-231) to R-343 Design 

(establish new cost center). 



CAPITAL IMPROVEMENT PROGRAM (CIP) AMENDMENT FORM 
 

 

5. Cost and Funding: Outline all project costs, by appropriate project phase, based on the anticipated 

schedule. Select below the table who developed the estimate and when. A dated, written copy of the 

estimate must be attached. Then, select the funding source and provide a brief explanation of how 

the project will be funded, and explanation if selecting “other”. 

 
Estimate Developed By: Department   Date: June 12, 2017 
 
Funding Type: Cash 

 

 

 

 

 

6. Operating Budget Impact: No Budget Impact     

 Outline estimated operating impacts occurring as a result of this project. Below the table, discuss 

these operating impacts and funding strategy. Be sure to seek expert assistance when appropriate. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Project Phase 2017 2018 2018 2021 2022 Total 
Right of Way       

Design $50,000     $50,000 

Construction  $1,000,000    $1,000,000 

Utility Relocation       

 $50,000 $1,000,000    1,050,000 

Operating Impact 2013 2014 2015 2016 2017 Total 
Total Revenue       
       Personnel        

Contractual       

Commodities        

Equipment       

Total Expenses       

FTE(s)       

Public Works recommends the transfer of $50,000 from B-485 Design (21494-231) to R-343 

Design (establish new cost center). 
  

 



CAPITAL IMPROVEMENT PROGRAM (CIP) AMENDMENT FORM 
 

       

7. CIP Committee Recommendation: Choose an item. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

8. Agenda Recommendation: Choose an item. 

 

   

 

Michael Scholes      Date 

 

   Consent   Regular Agenda 

 

  


